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Abstract 
Questions: Are there connections and trade-offs between Lean Construction (LC) and 

Sustainable Construction (SC)? If so, what is needed to support their integration in 

theory and practice? What are the gaps in knowledge and the opportunities for 

bringing closer linkage between research and practice? 

Purpose: A growing body of knowledge has been emerging from the International Group 

for Lean Construction (IGLC) community, in relation to synergies between LC and 

Sustainability. The purpose of this study, therefore, is to critically review the 

progress made towards integrating LC and SC in theory and practice, in order to 

provide a conceptual consolidation of this knowledge. 

Research Method: A Systematic Literature Review (SLR) of ‘LC and Sustainability’ studies 

published in proceedings of the IGLC annual conferences over the past 25 years, 

using a qualitative approach to research synthesis. 

Findings: This study presents the main synergies and inconsistencies between LC and SC, 

reveals the main limitations in approaches to LC and SC, exposes potential enablers 

for integrating LC and SC, and divulges opportunities for further research 

Limitations: This SLR study only includes peer-reviewed papers published by the IGLC and 

excludes the wider construction literature. 

Implications: The findings of this study advance the research agenda providing the 

potential to develop sustainable improvements in practice. 
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Introduction 
The construction industry is a significant growth industry on a global level and is a 

fundamental part of the economy in many parts of the world. The ‘Construction 2025’ 

industrial strategy report published by the UK Government forecasts the global 

construction market to grow by up to 70% between 2013 and 2025 (HM Government, 2013). 

However, the construction sector is known to be one of the largest environmental 

polluters, physical waste producers, and energy consumers throughout its lifecycle 

(Huovila and Koskela, 1998; Oyedele et al., 2013; Weinheimer et al., 2017). Due to these 

challenges in our built environment, including issues relating to rapid growing populations 

and anthropogenic climate changes, there is a significant need in advancing the industry 

towards sustainable development. The concept of sustainable development was first 

coined in the Brundtland Commission, which was set up by the United Nations, as an 

initiative to improve the global environmental, economic and social conditions (WCED, 

1987).  Sustainable Construction (SC) is the response of the construction sector to the 

challenge of sustainable development (Huovila and Koskela, 1998). SC could be defined as 

“the creation and operation of a healthy built environment based on resource-efficiency 

and ecological principles” (Kibert (2005, p.2). According to Kibert (1994), while the 

traditional approach to construction project management focuses on cost, time and quality 

objectives, ‘sustainability in architecture and construction’ expands on these criteria to 

include minimisation of environmental degradation, minimisation of resource depletion, 

contextual, social and cultural considerations and creating a healthy built environment 

(Elnokaly and Vyas, 2014). 

At the same time, the construction industry is also frequently criticised for its 

inherent inefficiencies, confrontational relationships, and low rates of productivity and 

profit margins, in comparison to other industries (for example see, Egan, 1998; Koskela, 

2000; Sarhan et al., 2017). Lean construction (LC) has been shown to be effective in 

helping to solve many of the industry’s problems and to maximise value to the customer, 

through helping us to understand, identify and eliminate many of the causes and sources of 

(process and physical) waste in the end-to-end design and construction process (Koskela, 

2000; Koskela et al., 2013; Sarhan et al., 2018). There is no commonly agreed definition of 

LC, but it is mostly attributed to the application of the Transformation-Flow-Value 

generation (T-F-V) theory of production to the construction environment (see Koskela 

2000). The flow dimension of the theory (F) reveals the interdependency of tasks across 

the whole project process (Sarhan et al., 2018), and thus introduces the reduction of 

waste as an objective of production management; whilst value generation (V) brings the 

customer into the focus (Koskela et al., 2010). The construction sector typically recognises 

clients and more recently stakeholders and users, but the term ‘customer’ is not 

commonly used (Sarhan et al., 2018). In this sense, a ‘customer’ in LC principles could 

include any of the aforementioned, including the concept of next customer in the 

production process (see Leong and Tilley, 2008), which aims to improve integration and 

information flow between project suppliers; thereby reducing waste and driving behaviour 

towards the final product and end user value.  

For these reasons, it has been argued that LC has the potential to contribute towards 

helping the industry to meet the challenges of sustainable development. To the best of the 

authors’ knowledge, it is Huovila and Koskela’s (1998) work that first, at least within the 

IGLC community, put forward the proposition that sustainability in construction can 
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effectively be promoted and supported through LC principles. According to them, the 

principles of LC converge to the sustainability objectives in two main ways. First, through 

the focus on the concept of waste-reduction, LC can also reduce pollution, material and 

energy wastes during construction and maintenance. Secondly, through the concept of 

‘value’, LC could be useful to clients aiming for both business and environmental and 

social excellence simultaneously. 

Since 1998, a growing body of knowledge has been emerging from the LC community, 

in relation to synergies between LC and SC. From a production management perspective, it 

has been suggested by Koskela et al. (2010) that LC is an innovation in production theory, 

and that SC could be regarded as an innovation in product requirements. The link between 

them has also been increasingly recognised and implemented in practice. Furthermore, the 

concepts, tools and techniques of LC and SC themselves have been under constant 

refinement. The aim of this study, therefore, is to review the progress made in 

understanding the linkages and inconsistencies between the two approaches, by 

conducting a critical systematic literature review (SLR) and synthesising the findings of ‘LC 

and Sustainability’ papers published in IGLC conference proceedings. SLRs are valuable for 

presenting knowledge that is unlikely to be obtained from an isolated review of individual 

studies (Higgins and Green, 2009). By using this method, the content is analysed to 

establish connections, highlight gaps, explain possible discrepancies, and synthesise the 

findings of relevant research published by the IGLC (1993 to 2017). Following this 

introduction, the study will be divided into four parts. The next section presents the 

research problem. Subsequently, the methodological approach of the study is described, 

followed by an overall summary of the research findings and analysis. Finally, the 

conclusions are provided.  

Research Problem and Context 

The relation and interaction between lean and sustainability in construction has been 

subject to some attention and efforts from both scholars and practitioners. Both initiatives 

seek to reduce waste and maximise value, but through different approaches and 

perspectives. The sustainability agenda has largely focused on environmental issues 

through the reduction of emissions and energy consumption, reduced waste of materials, 

reduced use of non-sustainable materials and so on. These reductions are largely achieved 

through the application of metrics to score performance such as BREEAM and LEED. This is 

quite different to the lean approach which changes the socio-technical systems used to 

create processes that reduce all forms of resource waste (labour, materials, energy etc.) 

by changed relationships and practices within the design and delivery itself. These 

approaches include Integrated Project Delivery, Target Value Delivery, Last Planner® 

System for example, as well as more manufacturing lead techniques such as 5S, visual 

management and so on. These two views are conceptually quite different but it is a 

common mistake that attempts at integration form around tool focused frameworks rather 

than altered perceptions and understandings. The study reported here seeks to explicitly 

analyse these current perceptions contained within the body of literature of the IGLC. 
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Research methodology and objectives 
This study adopted a systematic literature review (SLR) and a qualitative approach to 

research synthesis, following the protocols recommended by Siddawy (2014) and Mellow et 

al. (2017). This method is used to establish a critical conceptual consolidation across a 

growing but fragmented body of knowledge, regarding the integration of LC and SC in 

theory and practice. 

An analytical review systematically appraises the contribution of a given body of 

literature (Crossan and Apaydin, 2010). In contrast to an expert (traditional) review using 

ad hoc literature selection describing observed features subject to unconscious bias, an 

SLR improves the quality of the review process and outcome by employing a 

methodologically rigorous and transparent approach for the entire research process 

(Kitchenham et al., 2009), in order to reduce bias and enable future replication (Mallet et 

al., 2012). An SLR reveals deeper, previously unobserved features. 

SLRs originated and have been widely used in medical research since the 1970s to 

examine the effectiveness of health-care interventions and to promote the use of 

evidence-based practices in medicine, nursing and health care (Mallet et al., 2012). An SLR 

collects, critically evaluates and synthesises the findings of all relevant, high-quality 

individual studies that fit pre-specified eligibility criteria, to address one or more research 

questions and provide a comprehensive and reliable overview of the subject under 

investigation (Carvalho et al. 2017; Siddawy et al., 2019). Thus, a systematic review is 

considered a high form of evidence (Higgins and Green, 2009; Haddaway and Watson, 

2016). The conclusions drawn from SLRs can contribute to the formation of a research 

consensus on the best form of action to be taken and hence support evidence-informed 

policy and practice (Thomas and Harden, 2008). According to Siddawy (2014, p.1): 

 “A systematic review is therefore a piece of research in its own right 
and, by its nature, is able to address much broader questions than 

single empirical studies ever can. Indeed, systematic reviews sit above 
all other research designs at the top of the ‘hierarchy of evidence’ 

because they have the potential to provide the most important 
practical implications”. 

An SLR usually relies on the use of databases that contain a large set of research 

publications as well as effective search mechanisms. Typically, the planning process for an 

SLR consists of the following steps: 

 Search method content 

 Inclusion and exclusion criteria tables 

 Search outcome 

This study used the search engine provided by the IGLC website (available at: 

http://iglc.net/Papers), to search for ‘LC and Sustainability’ peer-reviewed papers 

published in IGLC conferences over the past 25 years. The IGLC database was selected, as 

this conference represents the state-of-the-art of LC research and practices from all 

around the world (Jacobs, 2010; Koladiya, 2017). The keywords used for the search query 

and the search outcomes are summarised in Table 1.  

http://iglc.net/Papers
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Table 1: Search queries and outcomes 

Keywords No. of papers matching search queries 

 Sustainability 43 

 Sustainable 43 

 Sustainable + Development 6 

 Green 31 

 Environmental 42 

 Energy 23 

Interestingly, only 43 papers, out of all conference papers published by IGLC (around 

1400 papers) over the past 25 years, were found to match the various search queries 

conducted. This proportion represents about 3% of all papers published in proceedings of 

the IGLC annual conferences from 1993 to 2017. Out of these, two papers were excluded 

based on title screening followed by an abstract review, due to their irrelevance. Thus, as 

a result of these efforts, 41 papers out of all IGLC papers over a span of 25 years were 

found to be relevant and thus thoroughly reviewed and analysed in this study. 

The study used a deductive-inductive approach for data analysis (Figure 1), utilising 

QSR NVivo 11 software, and following a “lean coding” procedure (Creswell, 2007, p.152). 

As opposed to purely inductive coding approaches where researchers usually struggle to 

reduce the numerous lists of generated codes to the five or six main categories or themes 

that they must end up with for most publications; in lean coding, the researcher starts by 

developing a short list of five or six themes with shorthand codes, and then continues to 

expand and refine their coding structure as they proceed with reviewing their databases 

(Creswell, 2007). Accordingly, during the data coding and analysis of the 41 papers 

selected for the SLR (see Appendix 1), the study focused on identifying, critically 

evaluating, and generating the overall picture related to the following six themes:  

1. Synergies between LC and SC 

2. Trade-offs or inconsistencies 

3. Limitations in approaches to LC  

4. Limitations in approaches to SC 

5. Potential enablers for the integration of LC and SC 

6. Opportunities for future work  

 

Figure 1: Data coding and analysis approach 
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Under each of these themes, initial codes from the SLR sample were generated, 

followed by axial coding leading to the development of subcategories and categories 

(Strauss and Corbin, 1998). Overall, the methodology of this study is that of a systematic 

review. It uses systematic data collection procedures, deductive-inductive data analysis 

and coding techniques, and theoretically grounded synthesis using Nvivo 11 as a computer-

assisted qualitative data analysis software. 

Results and Analysis 

This section summarises the main findings of the SLR and qualitative data analysis 

conducted for this study.  

Sample analysis 

The analysis of the SLR sample enabled the study to gain an overview about: 

 Frequency of studies over time  

 Countries that are leading and focussing on the research topic; and  

 Research methods and approaches used. 

Frequency of studies over the 25 years span 

As shown in Figure 2 below, studies on the integration of LC and sustainability 

started in 1998 with the work of Huovila and Koskela (1998). Surprisingly, no further work 

on the topic was explored until 2002 except for one study conducted in Brazil by Degani 

and Cardoso (2002) promoting the concept of ‘Clean Construction’. Then, IGLC 

publications on the topic remained stagnant until 2005, where only one study was 

conducted in the USA by Luo et al. (2005) to explore how benefits of LC approaches to 

prefabrication can impact green project goals. Studies on the topic started blooming from 

2011 and peaked in 2012 where seven studies were published in that year. Interest in the 

topic continued until 2016, but momentum dropped in 2017 with only 2 papers 

concentrating on the topic, out of 111 published papers (IGLC-25 in Greece). These 

findings reveal the slow uptake and limited amount of current research on the topic of ‘LC 

and sustainability’ within the IGLC community, despite the various theoretical and 

empirical supports for the synergies and benefits of their integration (see for example, 

Lapinski et al., 2006; Koskela et al., 2010; Nahmens and Ikuma, 2012; Ogunbiyi et al., 

2014; Carvalho et al., 2017). 

 

Figure 2: Number of LC-Sustainability studies per year between 1993 and 2017 
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Geographical distribution of studies over the 25 years span 

The geographical distribution of studies scopes across 14 different countries (Figure 

3), with USA and Brazil leading the way with 22 publications out of 41 (representing around 

54% of the total SLR sample).  

 

Figure 3: Geographical distribution of LC-Sustainability studies between 1993 and 2017 

Research methodologies and approaches used 

The SLR enabled the study to identify a number of varied methods used within the 

IGLC studies investigated (Figure 4). The results revealed that ‘case-study’ is the 

methodology mostly used (41%) reflecting the practice-oriented nature dominating IGLC 

research. These findings suggest that IGLC research has possibly responded to widespread 

criticisms related to the extensive use of quantitative methods, associated with positivism, 

in mainstream construction management research (Seymour et al., 1997; Koskela, 2017). 

At the same time, the SLR also identified four research purposes and approaches utilised in 

the studies (Figure 5), following the classifications defined by Wu and Wang (2016): 

 Conceptual Investigation - discusses the theoretical development of lean and 

sustainability (Focus is on developing theory) 

 Theoretical Integration – discusses the feasibility and benefits of integrating lean and 

green, and possibly other techniques (Focus is on application, e.g. tools and processes) 

 Practical Investigation - investigates the potential of using lean and sustainability to 

address specific industry problems 

 Empirical implementation - investigates the implementation and quantifies the 

results of the implementation 

 

Figure 4: Research methodologies used for topics investigating LC-Sustainability 
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The results revealed that nearly two thirds of the studies were exploratory in nature, 

either conceptually or practically investigating the links between LC and sustainability.  

Furthermore, only 10% of all studies were carried out to implement and empirically quantify 

the results of the implementation. The first empirical implementation study was carried out 

in 2008, and no similar studies were conducted again until 2014. These findings clearly 

indicate that the integration of LC and sustainability is a topic that is still poorly researched 

and applied within the IGLC community. This is a growing field and much more evidence-

based research work is hence needed to bring research closer to decision-making in both 

policy and practice. 

 

Figure 5: Research purposes and approaches 

Synergies and Trade-offs between LC and SC 

There is a common agreement amongst most scholars, if not all, that ‘waste-

reduction’ and ‘value-maximisation’ are the most obvious connections between the two 

initiatives. The main difference, however, rests on the types and dimensions of ‘waste’ 

and ‘value’ that each initiative focuses on addressing. Lean construction is focussed on 

reducing both material and process wastes and maximising value at a project level; while 

sustainable construction gives more attention to reducing material and environmental 

wastes and looks at value from a global perspective. The use of an SLR has, however, 

enabled this study to consolidate the findings of previous studies, and thus present a more 

comprehensive list of commonalities and inconsistencies between LC and SC approaches, 

as illustrated in Figure 6.  

  
Figure 6: Synergies and trade-offs between LC and SC as emerged from SLR analysis 
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Limitations in approaches to LC research and practice 

The study qualitatively synthesised how the reviewed studies highlighted limitations 

in approaches to LC as well as the suggestions they provided for theoretical integration. A 

summary of results is shown in Table 2. 

Table 2: Limitations in approaches to LC as generated from the SLR analysis 

Author(s) and Year Categories and Subcategories 

 Bae and Kim (2007) 

 Carneiro et al. (2012) 

 Huovila and Koskela (1998)  

 Maia et al. (2011) 

 Maris and Parrish (2016) 

 Novak (2012) 

 Salvatierra-Garrido and 
Pasquire (2011) 

Predominance of a ‘limited’ customer-focused perspective of 
‘Value’ 

 Value delivery is limited to a ‘project’ rather than a ‘global’ 
perspective 

 Main focus of lean construction is on client satisfaction and 
not necessarily the wider society and environmental 
performance 

 Notion of customer needs to be expanded to include ‘all’ 
stakeholders 

 The focus of value is on the end product based on clients' 
needs, which may not consider environmental impacts 

 Value generation must be considered in relation to the 
external environment and social problems 

 The notion of value is mostly focussed on waste-reduction 
rather than value-creation 

 Notion of customer needs to be expanded to include the 
‘Environment’ 

 Arroyo and Gonzalez (2016) 

 Bae and Kim (2007) 

 Huovila and Koskela (1998) 

  Parrish and Whelton (2013) 

 Ramkrishnan et al. (2007) 

 Weinheimer et al. (2017) 

Little focus and attention paid to the management of the 
project life cycle requirements (e.g. facilities, operations and 
maintenance) 

 Most studies focus on reducing wastes and costs at the 
construction stage only; only a very few take a whole 
project-life cycle perspective 

 Arroyo and Gonzalez (2016);  

 Bae and Kim (2007);  

 Bae and Kim (2008);  

 Belayutham and Gonzalez 
(2015); 

 Salvatierra-Garrido and 
Pasquire (2011) 

 Vieira and Cachadinha (2011) 

The prevailing conceptualisation of ‘Waste', which does not 
account for environmental and social impacts 

 The need for a wider understanding of ‘Waste’ that should 
consider sustainability. 

 Traditionally limited in literature to Ohno’s 7 wastes (i.e. 
TIMWOOD) 

 Most studies focus on assessing LC methods from an economic 
perspective only 

Limitations in approaches to sustainable construction 

The analysis of this study led to the generation of two overarching limitations in 

approaches to ‘sustainability in architecture and construction’, as illustrated in Table 3. 
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Table 3: Limitations in approaches to SC as evolved from the SLR analysis 

Author(s) and Year Categories and Subcategories 

 Arroyo and Gonzalez 
(2016) 

 Holloway and Parrish 
(2013) 

 Johnsen and Drevland 
(2016) 

 Novak (2012) 

 Weinheimer (2016 

The over-reliance on formal ‘Green Performance Certifications’ 
(e.g. BREEAM and LEED), which limits opportunities for sustainability 
improvement 

 Building in a sustainable manner should be pursued whether or not 
an environmental performance (e.g. BREEAM or LEED) certification 
is desired 

 LEED certifications as a barrier to sustainability goals outside its 
frameworks 

 Paying less attention to social and economic aspects of 
sustainability 

 Strictly following a criteria catalogue choosing cheapest options or 
the line of least effort does not lead to sustainability at large. 

 The current small number of Green Buildings does not realistically 
help in reducing the greenhouse effect 

 Focus during certification process is often on achieving credit 
points, rather than on adding value to the building and developing 
a useful concept for it. 

 BREEAM or LEED lead to extra documentation, causing delays and 
thus productivity losses 

 Bae and Kim (2007) 

 Carneiro et al. (2012) 

 Holloway and Parrish 
(2013) 

 Koskela and 
Tommelein (2009) 

 Maris and Parish (2016) 

 Parrish (2012) 

 Rosenbaum et al. 
(2012) 

 Weinheimer (2016 

Much of the approaches to SC are based on the assumption, in the 
economic theory of production, of ‘fixed input-output relations’ 

 Main focus is on design and operational stages of projects, but much 
less attention is given to production delivery stage. 

 Tools and methods used for assessing sustainability impacts of 
designs/materials in buildings overlook the means and management 
of production delivery. 

 Sustainable design mainly focusses on health, comfort and 
wellbeing of occupants and the community, but gives less attention 
to accident-reduction and safety of workers during construction. 

 Focusses on reducing environmental wastes but less attention to 
process wastes 

 The need for new cost paradigms that consider sustainability 
'value', rather than simply 'costs'.  

 Overlooking the significance of contracts and project delivery 
systems as ‘means to an end’ 

 Sustainability valuations often overlook or fail to account for 
differences in installation and operational time and quality 

 Use of ‘Prescribed Specifications’ in Sustainable Design as opposed 
to ‘Performance Specifications’ in Lean Design 

 Reliance on the use of ‘Green outcome-based’ performance 
measures, as opposed to ‘process’ performance measures in LC 

 Without an efficient project management and delivery system, a 
waste of resources in all possible forms can result, which is not in 
conformity with the principles of sustainability 
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Potential enablers for integrating LC and SC 

The analysis of the SLR conducted in this study led to the identification of various 

factors that have the potential to enable the integration of LC and SC approaches (Table 4). 

Valente et al. (2013) describe three different levels of a project at which companies can use 

LC principles and practices to complement and assist SC, and vice-versa. The first is the 

‘strategic level’, which involves defining the construction business need and strategy and 

project conception. The second is the ‘tactical level’, which includes design development 

and project management. The third is the ‘operational level’ which covers all activities 

related to the construction site and facility management.  

The analysis of this study led to the generation of seven fundamental enablers for 

integrating LC and SC at the strategic level: (1) A focus on health, safety and welfare of 

workers and end users; (2) A wider visualisation of value from an early stage of projects; (3) 

An understanding of overall life cycle costs and savings; (4) Employee training and education; 

(5) Recognition of the importance and commitment to corporate social responsibility; (6) 

The quest for continuous improvement; and (7) Commitment of owners to the sustainability 

agenda. At the tactical level, three enablers for integration emerged out of the analysis: (1) 

Integrated design and project delivery methods; (2) BIM-enabled projects; and (3) Waste-

reduction strategies through design and procurement. While, at the operational level three 

main enablers for integrating LC and SC were developed out of the analysis: (1) Waste 

minimisation and management during construction and post-construction stages (e.g. Using 

Last Planner System as a collaborative planning technique); (2) Deploying the role of the 

Lean Architectural Technologist (AT); and (3) Visual management and transparency to 

support information flow. 

Table 4: Enablers for integrating LC and SC, as generated from the SLR analysis 

Author(s) and Year Categories and Subcategories 

 Huovila and Koskela (1998) 

 Bae and Kim (2007) 

 Emuze and Smallwood 
(2013) 

 Carneiro et al. (2012) 

 Vasconcelos et al. (2013) 

 Salem et al. (2014) 

 Arroyo and Gonzalez (2016) 

 Johnsen and Drevland 
(2016) 

 Weinheimer et al. (2017) 

A focus on Health, Safety and Wellbeing  

 Accidents as social wastes 

 Unhealthy and unsafe practices as environmental concerns 

 Expanding the scope from efficiency to sustainability 

 Safe workplace, people’s health, loyalty among stakeholders 
and improvement of the external image as social values 

 Creating a healthy built environment 

 Improving safety 

 Stopping production whenever it feels unsafe 

 Environmental wastes have H&S implications for construction 
workers and the general public 

 Bae and Kim (2007) 

 Maia et al. (2011) 

 Salvatierra-Garrido and 
Pasquire (2011) 

 Novak (2012) 

 Emuze and Smallwood 
(2013) 

A global visualisation of value from an early stage of projects  

 Sustainability as an added value to clients 

 Paradigm shift to sustainable prosperity through resource 
renewal and value generation 

 Sustainability as a First Value delivery of current construction 
sector strategies. 

 Sustainable practices as an integral part of the social domain 
of Value 
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 Gomez et al. (2015)  Generating value at pre-construction stage 

 Continuum of value paradigm from project to sustainability 

 The focus on the construct of value to drive the holistic 
synergy between H&S, lean construction and sustainability 

 Luo et al. (2005) 

 Bae and Kim (2007) 

 Ramkrishnan et al. (2007) 

 Carneiro et al. (2012) 

 Arroyo et al. (2013) 

 Holloway and Parrish (2013) 

 Arroyo and Gonzalez (2016) 

 Weinheimer et al. (2017) 

An understanding of overall life cycle costs and savings 

 Conducting Lile cycle assessments 

 Management of the whole life cycle of a building 

 Considering operational savings over the lifecycle of a 
building 

 Taking into account all processes along the lifecycle of the 
building and its components. 

 Considering life cycle costs during material selections 

 Possibility of reducing operational costs in advance 

 Holloway and Parrish (2013) 

 Valente et al. (2013) 

 Wu and Wang (2016) 

Employee training and education  

 Training about LC principles, tools and techniques 

 Training about SC principles, tools and techniques 

 Integration of LC and SC training 

 Vieira and Cachadinha 
(2011) 

 Holloway and Parrish (2013) 

Corporate social responsibility  

 Positive impact on the environment 

 Right things to do 

 Moral and ethical obligations to preserve resources for future 
generations  

 Moral role in contributing to the sustainable development of 
the planet 

 Campos et al. (2012) 

 Parrish (2013) 

 Parrish and Whelton (2013) 

 Maris and Parrish (2016) 
 Weinheimer et al. (2017) 

The quest for Continuous improvement 

 Adopting Plan-Do-Check-Act (PDCA) cycle as a paradigm for 
continuous improvement  

 Continuous learning to enhance social involvement and to 
inspire and motivate workers 

 Continuous improvement as perpetual steps towards 
perfection and sustainable development 

 Adopting Kaizen as a business philosophy to continuously 
improve all functions and processes and involve all employees  

 Bae and Kim (2007) 

 Holloway and Parrish (2013) 

 Weinheimer et al. (2017) 

Commitment of owners to sustainability  

 Owner’s attitude about sustainable building projects. 

 The owner as the team member with the most influence on a 
project’s sustainability 

 Owner’s opportunities to affect the sustainability outcomes 
of a project. 

 Bae and Kim (2007) 

 Ramkrishnan et al. (2007) 

 Maund and London (2009) 

 Novak (2012) 

 Parrish (2012) 

Integrated design and project delivery methods 

 Integrated design 

 Integrated supply-chain 

 Project team coordination earlier in the project 
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 Sharma and Cui (2012) 

 Holloway and Parrish (2013) 

 Ghosh et al. (2014) 

 Johnsen and Drevland 
(2016) 

 Maris and Parrish (2016) 

 Weinheimer et al. (2017) 

 

 Stakeholder engagement 

 Early contractor involvement 

 Early involvement of specialty contractors and suppliers in 
design phase 

 Contracts that support collaboration and information sharing 
such as the Integrated Form of Agreement (IFoA) 

 Selection of right teams and people  

 Projects not awarded based on lowest-price criteria 

 Systems-thinking approach 

 Integrated Project Delivery (IPD) 

 Ahuja et al. (2014) 

 Maris and Parrish (2016) 

 Weinheimer et al. (2017) 

Building Information Modelling (BIM) 

 BIM as a friend of both lean and green philosophies 

 BIM as a catalyst to develop synergies between lean and 
green. 

 BIM as an effective process to achieve leanness and 
sustainability 

 All studies within the SLR 
sample 

The focus on waste-minimisation of: 

 Material (Physical) waste 

 Process (time) Waste 

 TIMWOOD 

 Non-value adding activities 

 Waste of human potential 

 Environmental Waste (e.g. pollution, carbon emissions, 
energy and water consumptions). 

 Social Waste (e.g. accidents and injury rates, unhealthy and 
unsafe practices) 

 Unnecessary costs (e.g. re-work and resource depletion) 

 Designing-out waste 

 Gomez et al. (2015) 

 Weinheimer et al. (2017) 

The Lean Architectural Technologist (AT) as key player in the 
green value chain  

 Bridging the gap between conceptual design and production 

 Multi-objective decision making in generating green value 

 Addressing the gap between design and green technology 
management 

 Lean AT as a technical designer skilled in construction 
technology 

 Lean AT as the creative partner in the value chain 

 Klotz and Horman (2007) 

 Campos et al. (2012) 

 Parrish (2012) 

 Johnsen and Drevland 
(2016) 

Visual management and transparency of processes  

 Flow of information between workers and project managers 

 Process mapping and visibility (i.e. Value stream mapping) 

 Transparency in communications  

 Trustful collaboration and information-sharing between 
project-team members 

 Visual controls of production 
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Opportunities for future research on LC and Sustainability 

A comprehensive list of gaps and opportunities for further work has been 
collated (Table 5). Interestingly, many of these research opportunities are still 
unfilled and could potentially help to overcome many, if not all, of the flaws and 
limitations in approaches to LC and SC identified by this study in Tables 2 and 3 
above. 

Table 5 Opportunities for future research on integrating LC and sustainability 

Author(s) and Year Categories and Subcategories 

 Salvatierra-Garrido and 
Pasquire (2011) 

 Vieira and Cachadinha (2011) 

 Novak (2012) 

 Holloway and Parrish (2013) 

 Wu and Wang (2016) 

 Saggin et al. (2017) 

Empirical Studies 

 Conducting empirical studies to capture the measurable 
benefits of integrating LC and sustainability 

 Empirical studies quantifying and highlighting life-cycle 
costs and pay-back periods to further support growth in 
sustainable construction 

 Empirical studies to investigate the relationship of the 
specific project-centric values with company 
sustainability-values, and the impact on project processes. 

 Empirical studies to explore how Lean Design can 
contribute to enhancing client and social values from an 
early stage of projects. 

 Luo et al. (2005) 

 Bae and Kim (2007) 

 Emuze and Smallwood (2013) 

 Golzarpoor and Gonzalez 
(2013) 

 Ahuja et al. (2014) 

New Frameworks 

 Developing a BIM-based framework for supporting and 
measuring LC and sustainability improvements 

 Developing a multi criteria decision-making framework to 
support the selection of various lean construction 
practices for sustainable facilities 

 Development of methodology that would allow the 
integration of H&S, lean and sustainability for the delivery 
of project value in construction 

 Huovila and Koskela (1998) 

 Salvatierra-Garrido and 
Pasquire (2011) 

 Novak (2012) 

 Golzarpoor and Gonzalez 
(2013) 

 Arroyo and Gonzalez (2016) 

 Weinheimer (2016) 

Wider Definitions 

 Developing a broader list of wastes to eliminate and to 
account for environmental and social wastes in all 
project´s lifecycle stages 

 Examining the opportunity for project ‘value’ to be 
understood relative to a broader perspective of global 
sustainability value 

o Project value expressed as economic, social & 
environmental value 

o Widening the concept of value in LC to consider 
society and future generations as potential customers 

 Identifying and eliminating sources of waste that occur 
within the process of obtaining a sustainable building 
certification 

 Bae and Kim (2007) 

 Parrish (2012) 

New Metrices 

 Developing an empirical relationship matrix between LC 
practices and green practices related to environmental 
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 Valente et al. (2013) certifications (e.g. BREEAM) 

 Developing and implementing new cost paradigms (e.g. 
value-led) when evaluating sustainability options 

 Evaluating JIT and pre-fabrication techniques from a 
holistic perspective to increase the sustainability of a 
construction project. 

 Bae and Kim (2007) 

 Parrish (2012) 

 Arroyo et al.  (2012) and (2013 

 Valente et al. (2013) 

 Weinheimer et al. (2017) 

New Techniques  

 Using lean Value Stream Mapping and Choosing by 
Advantages techniques for supporting sustainability 
choices and purposes 

 Incorporating sustainability plans for purchase and 
installation of sustainable materials and equipment into 
LPS look-ahead plans 

 Holloway and Parrish (2013) 

 Gomez et al (2015) 

Roles and Responsibilities 

 Assessing the changing roles and responsibilities of project 
stakeholders in sustainable construction projects 

 Investigating the Architectural Technologist's role in 
linking LC and sustainability 

Conclusions and Recommendations 

The aim of this study was to systematically review and critically assess the research 

progress made by the IGLC community, over a span of 25 years, in relation to integrating 

LC and sustainability principles. A systematic approach is still relatively rare in reviews, 

particularly in construction management literature. Promoting a systematic approach to 

scholarly reviews can help to advance the standard of academic rigor. SLRs are valuable 

for their ability to synthesise and uncover connections between separate studies, describe 

directions for future research, and provide implications for practice and policy. Thus, the 

main contribution in this paper is the conceptual consolidation of a growing body of 

knowledge from the IGLC community in a critical and systematic way, which has led to 

novel and important contributions to knowledge. 

Firstly, the findings of this study revealed the slow up-take and limited amount of 

existing research on the topic (only started in 1998 with a total of 41 studies to date). 

These 41 studies were conducted in, or produced by authors from, 14 different countries, 

with USA and Brazil leading the research and practice of this topic (more than 50% of all 

publications). The study also revealed that only 10% of the reviewed studies were 

conducted to empirically implement and quantify the measurable benefits of integrating 

LC and sustainability. Accordingly, it is suggested that empirical studies in relation to LC-

SC integration need to move from being simply focused on conceptual or practical 

investigations to the addition of deeper analysis and the quest for research evidence, 

which can help to influence policy and practice. 

Secondly, the analysis and consolidation of findings of extant literature led to the 

development of a wider identification and conceptualisation of synergies and 

inconsistencies between LC and SC approaches (Figure 6). Thirdly, three major limitations 
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in approaches to LC emerged out of the analysis of this study: (1) The predominance of a 

‘limited’ customer-focused perspective of ‘Value’; (2) The limited focus on the 

management of project life-cycle requirements; and (3) The prevailing conceptualisation 

of ‘Waste', which does not account for environmental and social impacts. However, two 

major limitations were associated with approaches to SC: (1) The over-reliance on formal 

‘Green Performance Certifications’, which limits opportunities for sustainability 

improvement; and (2) Approaches to sustainability in architecture and construction that 

assume ‘fixed input-output relations’. Fourthly, a list of key enablers for integrating 

principles of LC and SC at strategic, tactical and operational levels of a construction 

project has been developed (See Table 4). Finally, a thorough analysis of research 

reviewed in this study led to the identification of significant gaps in knowledge and 

opportunities for improvement that remain unfilled (Table 5). Tackling these identified 

flaws and exploiting the opportunities for future research collated by this study could 

certainly help to move the research agenda forward and potentially lead to sustainable 

improvements in practice. 
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Appendix 1 – Coded studies 

Year Author(s)  Paper title 
Research 
Methodology 

Research 
purpose 

1998  
Huovila and 
Koskela  

Contribution of the Principles of Lean Construction to 
Meet the Challenges of Sustainable Development 

Literature 
Review 

Conceptual 
Investigation 

2002 
Degani and 
Cardoso 

Environmental Performance and Lean Construction 
Concepts - Can We Talk About a Clean Construction  

Literature 
Review 

Theoretical 
Integration 

2005  Luo et al.   
Lean Principles for Prefabrication in Green Design-Build 
Projects 

Case Study 
Using DSR 

Practical 
Investigation 

2007  
Ramkrishnan 
et al.   

Green Building Rating and Delivery Systems in Building 
Construction_ Toward AEC+P+F Integration 

Literature 
Review 

Conceptual 
Investigation 

2007 
Klotz and 
Horman  

Transparency, Process Mapping and Environmentally 
Sustainable Building 

Case Study 
Empirical 
Implementation 

2007 Bae and Kim  
Sustainable Value on Construction Project and Application 
of Lean Construction Methods 

Case Study 
Practical 
Investigation 

2008 Bae and Kim  
Assessing the Environmental Impacts of Lean Supply 
System_ A Case Study of High-Rise Condominium 
Construction in Seoul, Korea 

Case Study 
Practical 
Investigation 

2009 
Maund and 
London  

Integrated Supply Chain Construction Ecosystem 
Management 

Case Study 
Practical 
Investigation 

2009  
Koskela and 
Tommelein  

The Economic Theory of Production Conceals 
Opportunities for Sustainability Improvement 

Case Study 
Empirical 
Implementation 

2011 Maia et al.   
A Systemic Approach to the Concept of Value and Its 
Effects on Lean Construction 

Case Study 
Practical 
Investigation 

2011  
Vieira and 
Cachadinha  

Lean Construction and Sustainability - Complementary 
Paradigms_ A Case Study 

Literature 
Review 

Theoretical 
Integration 

2011  
Salvatierra-
Garrido and 
Pasquire  

The First and Last Value Model_ Sustainability as a First 
Value Delivery of Lean Construction Practice 

Literature 
Review 

Theoretical 
Integration 

2012 
Campos et 
al.   

Relation Between the Sustainable Maturity of Construction 
companies and the philosophy of lean construction 

Case Study 
Empirical 
Implementation 

2012  
Sharma and 
Cui  

Subsidy Allocation Mechanism for Successful 
Implementation of Green Contracting Strategies 

Literature 
Review 

Theoretical 
Integration 

2012  
Rosenbaum 
et al.   

Green-Lean Approach for Assessing Environmental and 
Production Waste in Construction 

Practice-
Oriented 
Examination 

Practical 
Investigation 

2012 Arroyo et al.   
Deciding a Sustainable Alternative by Choosing by 
Advantages' in the AEC industry 

Literature 
Review 

Theoretical 
Integration 

2012  Parrish  
Lean and Green Construction_ Lessons Learned from 
Design and Construction of a Modular LEED Gold Building 

Critical 
Review 

Conceptual 
Investigation 

2012  Novak  
Value Paradigm_ Revealing Synergy Between Lean and 
Sustainability 

Illustrative 
Case Studies 

Practical 
Investigation 

2012 
Carneiro et 
al.   

Lean and Green_ A Relationship Matrix Case Study 
Practical 
Investigation 

2013 
Parrish and 
Whelton  

Lean Operations an Energy Management Perspective Case Study 
Practical 
Investigation 
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2013  
Golzarpoor 
& Gonzalez  

A Green-Lean Simulation Model for Assessing 
Environmental and Production Waste in Construction 

Case Study 
Practical 
Investigation 

2013  Arroyo et al.   
Using 'Choosing by Advantages' to Select Tile From a 
Global Sustainable Perspective 

Critical 
Review 

Conceptual 
Investigation 

2013  
Holloway 
and Parrish  

The Contractors Self-Perceived Role in Sustainable 
Construction_ Survey Results 

Literature 
Review 

Theoritical 
Integration 

2013 
Valente et 
al.   

Lean and green 2013_how both philosophies can interact 
on strategic, tactical and operational levels of a company 

Literature 
Review 

Conceptual 
Investigation 

2013 
Emuze and 
Smallwood  

The Integration of Health and Safety (H&S), Lean and 
Sustainability in Construction_ A Literature Review 

Case Study 
Practical 
Investigation 

2014 Ghosh et al.   
A Case Study to Examine Environmental Benefits of Lean 
Construction 

Literature 
Review 

Theoritical 
Integration 

2014 Salem et al.   
Reducing Environmental, Economic, and Social Impacts of 
Work-Zones by Implementing Lean Construction 
Techniques 

Case Study 
Practical 
Investigation 

2014 Abduh et al.   
Green Construction Assessment Model for Improving 
Sustainable Practices of the Indonesian Government 
Construction Projects 

Case Study 
Practical 
Investigation 

2014 Ahuja et al.   
BIM Based Conceptual Framework for Lean and Green 
Integration 

Literature 
Review 

Conceptual 
Investigation 

2015 
Vasconcelos 
et al.   

Guidelines for Practice and Evaluation of Sustainable 
Construction Sites: A Lean, Green and Wellbeing 
Integrated Approach 

Pilot Study 
Practical 
Investigation 

2015 
Belayutham 
and 
Gonzalez  

A Lean Approach to Manage Production and Environmental 
Performance of Earthwork Operation  

Surveys and 
Interviews 

Practical 
Investigation 

2015 Saggin et al.  
Comparing Investments in Sustainability with Cost 
Reduction from Waste Due to Lean Construction 

Survey 
Practical 
Investigation 

2015  
Gomez et 
al.   

Generating Value at Preconstruction_ Minding the Gap in 
Lean Architectural Practice 

Literature 
Review 

Theoritical 
Integration 

2016 
Fuenzalida 
et al.   

Evaluating Environmental Impacts of Construction 
Operation Before and After the Implementation of Lean 
Tools 

Semi-
Structured 
Interviews 

Practical 
Investigation 

2016  Weinheimer  
The Process of Green Building Certification_ An 
Examination Regarding Lean Principles 

Case Study 
Interviews 

Practical 
Investigation 

2016 
Arroyo and 
Gonzalez  

Rethinking Waste Definition to Account for Environmental 
and Social Impacts 

Critical 
Review 

Theoritical 
Integration 

2016 
Maris and 
Parrish  

The Confluence of Lean and Green Construction Practices 
in the Commercial Buildings Market 

Literature 
Review 

Conceptual 
Investigation 

2016  
Wu and 
Wang  

A Critical Review of the Factors Affecting the Success of 
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